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ABSTRACT: Concerning the information-system development for financial institutions, the mass media 
often focuses on the effectiveness and efficiency of project management of the large-scale development 
projects which have big social impacts. In practice, however, there are more small-scale development 
projects and so called enhance projects. The enhance project refers to a project of adding a function to the 
original product and system and/or improving its performance. The enhance project needs different project 
management from large-scale development project for the following reasons. First, not only the quality 
assurance of added part, but also the measures for maintaining the performance of the existing part at the 
same level are indispensable. Second, many enhance project goals are modification requirements which 
directly link to urgent business necessity such as “we need to carry out performance improvement as early as 
possible to cope with the complaint from the client”, and “we must add a new function to compete against 
our rival who provided new services.” Third, the evaluation of cost effectiveness of enhance project is 
particularly difficult.  
Thus, the objective of this paper is to study what project manager’s actions (referred to as PM actions) 
are appropriate for software development in IT vendors for financial institutions of Japan. Here, the authors 
focus on small-scale enhance projects where the total man day is less than 100 man-months from the stage of 
requirement definition to the stage of system testing. Concretely, the effectiveness of four types of PM 
actions with different reporting styles, catch-up contents, communication, and participation are studied. Then, 
workload, productivity, communication, morale of staff, and the ratio of the actual cost to the estimated cost 
are studied for each project management. The result shows that different project management from ordinary 
project management is more effective. It is suggested that different aspects should also be emphasized for 
small-scale enhance projects. 
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1. INTRODUCTION 
 
Concerning the information-system development 
for financial institutions, the mass media often 
focuses on the large-scale development projects 
which have social impacts. In practice, however, 
 there are more small-scale projects and enhances 
among the total workload. Regarding the enhance1, 
especially under the financial-information system in 
operation, the investigation becomes indispensable 
that not only the quality of any added or extended 
part should be assured, but any change or 
modification  should not affect the existing 
segment. Moreover, the modification requirements 
in many cases link directly to urgent business 
necessity, such as “we need to carry out 
performance improvement as early as possible to 
cope with the complaint from the client”, and “we 
must add a new function to compete against our 
rival who provided new services”. Nevertheless, 
evaluation of the amount of investment and the 
performance effect is difficult for IT [1, 2, 3]. 
Therefore, although the enhance project has the 
characteristic that an immediate action is called for 
with a relatively quick delivery, restrictions to the 
development costs are severe in many cases. Under 
such a background, an investigation analysis is 
conducted on the relationship between PM 2  
management and project income and outgo for IT 
vendors amid the stable project management. 
 
1.1 Objectives 
Under the system development for financial 
institutions, even if it is a small-scale project or an 
enhance project, it is usually necessary to conduct a 
close investigation at each level of requirement, 
design, and programming, similar to the 
development of an ordinary-scale project. But in the 
                                                   
1 Enhance (enhancement)  
To make enhanced, strengthened, improved, etc. in semantics. In the 
field of IT, it refers to function added to a product or a system, and 
performance improvement. And, the performance improvement carried 
out to the existing system refers to as “enhanced” or “enhancement” in 
this paper.  
2 Project Manager (PM) 
The manager of a project who takes the responsibility of the planning 
and execution of a project. A project manager is a person in charge who 
adjusts human resources, capital, equipment, goods and materials, 
schedule, etc. with a good balance, and manages the whole progress, in 
order to attain the aim of the team. 
case of an enhance project, there are many 
occasions corresponding to more limitations on the 
work man day and schedule, compared with an 
ordinary-scale project development. Concerning 
project management, although there is not much 
difference of the work tasks probed by WBS 3  
between ordinary-scale project and enhance project, 
more efficient management is usually called for. 
Based on above, the effect of PM actions on project 
income and outgo is investigated. It also explores 
the drive for SE 4  productivity in enhance or 
small-scale projects.  
 
2. SOFTWARE DEVELOPMENT AND 
PROJECT INCOME AND OUTGO 
The fundamental hypothesis of this investigation is 
that as project quality and input resources amount 
vary, the achievement value of project income and 
outgo would be influenced by PM actions. Further, 
the productivity drive of SE influenced by income 
and outgo is presupposed to have functional relation 
as expressed as below. It is drawn from the author’s 
experience of project management. 
Productivity drive of SE = 
Concentration on work × Catching-up degree × 
working-hour assurance × Clarification of roles 
division 
 
2.1 The quality management model for software 
development 
Definite quality is assured by a testing and review 
regarding the development control of software 
according to Yamada (1993) [4]. The practice shown 
in Figure 1 is used for financial system SE. 
                                                   
3 Work Breakdown Structure (WBS) 
The practice used when forming a plan by project management. The 
structure chart which divided the whole project into fine work. also call 
it work division structure and an operation breakdown figure. 
4 System Engineer (SE) 
The engineer who does computer system design or system development. 
The target of business is analyzed, what kind of system is optimal is 
clarified to conduct design, and program code of software is developed. 
Moreover, the whole system is built combining hardware and software. 
  
Figure1 Software quality management Model 
 
2.2 The realization process of software quality 
In order to implement the software which covered 
the quality requirements (quality specs) in the 
enhance project for financial institutions of Japan, 
there is a software development process in quality 
management. The management metrics (control 
metrics) promoted by Deutsch and Willis (1998) [5] 
to support the management of development process 
involves some related development resources as 
development effort (man-day, effort), development 
time (time, elapsed, calendar time), and machine 
availability (machine usage). The steps towards the 
realization of quality requirement (quality spec) for 
financial institutions are shown as below. 
Step 1: The process of reflecting requirements 
specifications and quality specs into design 
specifications programming within the cost and 
schedule restrictions. Here, software development 
technology and development tools are utilized to 
build in the characteristic of quality required. 
Step2: The process of reviewing design 
specifications and the program code of a product. 
Review concerns the investigation of an output by 
multi-parties concerned immediately after the 
completion of work in each production process, 
thus detecting an error at an early stage. In this 
process, the design specifications and program 
codes with bugs in software production will be 
converted into bug free software through reviewing. 
Step3: The process of testing the program codes 
of a final product, and converting the bug-free code 
by reviewing at step 2 into error-free software. 
 
 
Figure 2 The realization process of software quality 
 
2.3 The estimate accuracy and the workload 
The methods of clarifying specific items of project 
management include WBS described above and 
PPP5. PPP is an effective method of planning a 
proper schedule by a phased approach along with 
project progress. Based on this, Kanno (1994) [6] 
explores the relationship between the estimate 
accuracy, the workload, and the implementation 
period shown in Figure 3. 
 
 Figure 3 The relationship between the estimate accuracy, 
the workload, and the implementation period  
                                                   
5 PPP (Phased Project Planning) 
It is not partitioning the work of a project at some phases. A phase is 
partitioned into still smaller work and a sizing and an estimation are 
performed gradually. The find and measure against a problem are 
processed a little early by that. 
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   Figure 4 The relationship between an aggregate cost 
and the total work man day 
 
The relationship between an aggregate cost and 
the total man day is shown in Figure 4. It is derived 
from CPM6 and initially aimed at the optimization 
of the aggregate cost of a project. From the 
relationship between the total days and the 
aggregate cost, it was then developed to explore the 
relationship between the relationship between the 
aggregate cost and the total work man day. It could 
be applied to the small-scale projects or enhance 
projects of a financial institution. In addition, 
although there exists the capability scale of SE  by 
the level of work SE  takes part in, it was not taken 
into consideration in this paper as  Kadono (2007, 
8) [7, 8] promoted. 
 
3. MEASUREMENT MODEL 
3.1 The management index and scoring standard 
for every project 
The management index [9] (Table 1) currently 
utilized in common in development / maintenance 
process is adopted in this measurement model to 
deal with the data that is collected through the 
process towards quality requirements (quality 
specifications). The indexed data is then mapped 
                                                   
6 CMP (Critical Path Method) 
What attains a system optimization of the aggregate total cost of a 
project. A trade off is related, if it is going to shorten working days, a 
project, working days, and cost will be hurrying the work on a critical 
path, and cost will increase them 
according to the scoring standard (Table 2), and the 
assessment score for each project is calculated.  
 
Table 1 The management index in common in 
development / maintenance process [9] 
Manage
ment 
process 
Management 
index Definition 
Review 
Review indication 
ratio (%) 
(Indication 
number/Object 
scale)×100 
Review 
implementation  
ratio (%) 
(Enforcement number 
/Enforcement 
schedule)×100 
Review speed Object-scale /Review period 
Review-advance 
indication ratio 
(%) 
(Indication bug 
number/ Indication bug 
in test)×100 
Review efficiency 
(%) 
(Indication number / 
Review man day t) 
 
 
 
 
 
 
 
Test 
Test-case density Test case number / Real source code scale) 
Test 
comprehensibility 
Ratio (%) 
(The number of tested 
Routes / All the routes) 
×100 
Desk-debugging 
density 
Desk debugging 
density/Real 
source-code scale 
Bug extraction 
number Bug extraction number 
The bug number 
after a release 
The obstacle number to 
the scale within an 
after-release fixed 
period 
Time for 
delivery 
Time for delivery 
achievement ratio 
(%) 
(Time for delivery 
achievement number / 
All the-completion 
numbers)×100 
Time for delivery 
delay ratio (%) 
{Σ(Contract date of 
payment－Date of 
payment)/Σ(Time-nece
ssary-for-completion 
days)}×100 
 
Table 2 Scoring standard (less than: l, more than: m) 
Management 
index 
Scoring standard 
Review indication 
ratio 
5(1%l),4(5%l),3(10% l), 
2(15% l),1(15%m） 
Review 
-implementation 
5(90% m),4(80% m), 
3(60% m),2(40% m), 
An aggregate cost and 
the total work man day 
Cost 
   C 
    T      Work man day 
Constant 
cost 
A man day 
and cost 
 ratio 1(40% l) 
Review speed 5(8ks/1dm), 4(8ks/1d),  
3(5Ks/1d), 2(3ks/1d),  
1(3ks/1dl) 
Review-advance 
indication ratio  
5(50m),4(40m）,3(30 m）, 
2(20 m),1(20l） 
Review efficiency 5(50m),4(40 m）,3(30 m）, 2(20 m),1(20 l） 
Test case density 5(0.005l),4(0.002l),3(0.001l),2(0.0005 ),1(0.0001 l) 
Test 
comprehensibility 
5(90%m),4(80% m), 
3(60%m),2(40%m), 
1(40% l ) 
Desk-debugging 
density 
5(0.005l),4(0.002l),3(0.001l),2(0.
0005 l),1(0.0001 l) 
Bug extraction 
number 
5(100 l),4(125 l),3(150 l), 
2(200 l),1(200 m) 
The bug number 
after a release 
5(3M:20l),4(3M:30 l),3 
(3M:40 l),2(3M:50 l), 
1(3M:50 m) 
Time-for-delivery
-achievement 
ratio 
5(90%m),4(80%m),3(60%m), 
2(40% m),1(40% l) 
Time-for-delivery 
delay ratio 
5(0.01l),4(0.05l),3(0.1 l), 
2(1.0l),1(1.0 m) 
 
3.2 The expense gap and scoring by measures 
The expense GAP for every project is: 
Expense GAP 
= Track record value (real expense) / Estimated cost 
(the estimated expense)                    
Regarding assessment scoring, as there is a 
difference in SE constituted for every project, PM 
actions were performed by 4 measures classified as 
A, B, C, D, and data aggregation and analysis was 
done after the project was finished. 
 
 
Figure 5 Assessment scoring by PM actions by 
classified measures 
3.3 PM action measures 
It has been nearly 10 years since the measure A was 
decided to be taken for operation. During that period, 
the managerial document of operation and 
acquisition of test result evidence are continuing 
increasing under the influence of system glitches in 
a financial institution. Despite of the characteristic 
that an immediate action is called with a relatively 
quick delivery, there exists a severe restriction on 
the project development costs in many cases. Thus 
it calls for increasing the efficiency. To examine the 
measure that is compatible in quality assurance and 
cost control, the implementation of PM actions was 
commissioned to the social experiment with the 
cooperation of financial institution and IT vendors. 
It was carried out by four measures shown as below. 
(1) Measure A is a formal technique.  
PM is required to always grasp all members’ entire 
situation. Conduct real-time communication while 
utilizing the check sheets on work situation, 
individual conditions, staff attendance, security 
check, etc. 
(2) Measure B aims at the difference in the 
productivity by PM action of allocating the time 
saved by efficient arrangement to other tasks 
through carrying out the hearing of formal PM task 
and scrutinizing the contents. The efficiency of 
arrangement is intended to focus on the hearing of 
technical or work contents among the check sheet 
contents which are reported by participants in 
advance.  
(3) Measure C aims at the difference in the 
productivity as the relationship between a leader 
and SE changes by clarifying the roles of PM and a 
leader. 
(4) Measure D aims at the influence to a small-scale 
project by the difference in productivity when PM 
clearly becomes a full-time administrator from a 
playing manager. 
 
P
M
α
Measure (A,B,C,D)
Project n
Workmanship 
instruction
Scor
ing
SE4
SE3
SE2
SE1
Catching-up
Catching up Manage
ment
index
Catching up
Catching up
 The catching-up by each measure is carried out 
on concrete workmanship instruction, consultation 
and supplement, the careless mistake prevention by 
repeating, confirmation of  the possibility of a 
critical path, guidance due to the lack of  
experience, and instruction from a team viewpoint. 
In addition, each measure is taken on a basis of 
PMBOK7. The difference lies in the approach when 
carrying out project management. 
 
Table 3 Measures of PM action 
Measure Category PM action content 
A All-member 
participatory 
type 
･Meeting is attended by all 
members, and PM carries out 
the hearing of the progress in 
details itself. 
･Carry out all-member 
catching-up by active 
communication. 
B Guidance  
type    
(all- 
member) 
･Meeting is attended by all 
members, and PM carries out 
the hearing of the progress in 
details itself, and PM carries out 
the hearing of the progress to 
details itself 
･The meeting contents focus on 
technical or work contents, and 
are carried out concentrating on 
operation catching-up 
C Guidance  
type   
 (part and 
necessary 
personnel) 
･PM receives the progress 
report from a leader, and the 
communication is done with the 
centre of leader class. 
･The meeting contents focus on 
technical or work contents, and 
operation catching-up are 
performed to a leader. 
D Line 
management 
type 
･PM receives the progress 
report from a leader, and the 
communication is done with the 
centre of leader class. 
･PM does not carry out 
catching-up directly 
 
                                                   
7 PMBOK (Project Management Body of Knowledge) 
The project management guidance defined by project management 
association (PMI). It discourses 9 viewpoints of management of 
concerned fields, and consists 5 parts as “planning”, “management 
objective”, “human relations”, “risk (management)”, and integrative 
management of above as “integration”. 
4. DATA AGGREGATION AND ANALYSIS 
 
The operation results by project management 
according to SLA8 of a financial institution and IT 
vender is shown as the scores of measure in Figure 
6. The samples are extracted at random from those 
projects satisfying that the development total man 
day from requirement definition to system test is 
less than 100 man-months within one year  
 
Figure 6 The scores of projects by Measure A 
 
Scores for each projects stays within the range 
of 12~60 no matter what measure (A-D) is taken. 
The average score of 30 projects taking Measure A 
is 35.4, and there exists variance within the range 
from 52 to 22. In contrast, the result PM action by 
Measure B, C, D turn out to be Figure 5. By 
Measure B, C, D, in cooperation with finial 
institutions and IT vendors, operation by measures 
was requested to PM.  
 
Regarding the sampling, although it was 
intended to examine 1 or 2 projects  at the 
beginning, in consideration of the error, 5 projects 
for each were examined  (Figure 7).  In addition, 
SE 1~4 taking part in the object project are not told 
about the existence of enforcement for investigation, 
and the contents. 
                                                   
8 SLA (service level agreement) 
When you contract between a financial institution and IT vender, 
clarify the requirement (achievement) level over the content of a 
services, and the span and quality to offer, and agree beforehand. 
  
Figure 7 The score of projects by Measure B, C, D 
 
Although there are some variances, the scores 
decrease in the order of B→C→D. Moreover, the 
average value of each measure is shown in Figure 8. 
Taking the average score of Measure A (35.4) as the 
standard (1.00), Measure B=1.39, Measure C=0.93, 
and Measure D=0.67. 
 
 
Figure 8 The average score by measures  
 
A scatter diagram with the expense GAP for 
each project is shown in Figure 9a and 9b based on 
the scores. A convergence trend of project expense 
GAP is not seen in other measures except Measure 
A with a concentration around 1.0 within the score 
range of 30~40. As a characteristic, the score of 
Measure B is high, and the project expense GAP is 
small. And, although the scores of Measure C and 
D are low, the project expense GAP high. From data, 
compared with the productivity of Measure A, the 
productivity of Measure B is improved and that of 
Measure C and D decreases. Then, why did the 
productivity change? 
 
 Figure 9a Project expense GAP and score relations 
 
 
 Figure 9b Project expense GAP and score relations 
 
Regarding the estimated technic of IT venders 
and the practice of estimated assessment of 
financial institutions, since they are deployed with 
the same method, the difference is considered to be 
derived from PM action. 
 
As Kanno (1993) [10] pointed out, concerning SE 
productivity, there is a close relationship between 
quality and manufacturing efficiency as below. And 
hence it is necessary to take into consideration of 
the influence of morals (moral) and morale 
(morale). 
 
= Value productivity × Manufacturing efficiency 
(narrowly-defined productivity) 
= Quality × Manufacturing efficiency 
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 Regarding the project management or SE 
operational environment, the content confirm type 
(all-member) is supposed to be high in cost 
GAP/Score,  but the guidance  type (all-member) 
turns out to be higher in cost GAP/Score in practice. 
It seems that the influence by factors outside the SE 
environment should be considered. 
 
An influence factor is examined from the flow 
and questionnaire on the result of project cost 
GAP/Score. The flow is shown in Figure 8, in 
which: (1) the assumption value of cost (estimated 
work), (3) about calculation (achievement value) of 
end-of-work cost, since the base and calculus for 
every project are the same, they also judge a drift 
factor to be the same and remove it from a 
candidate. It removes also about (4) and (5) for the 
same cause. Therefore, (2) is a drift factor, the 
quality and manufacturing efficiency which Sugano 
(1993) shows are closely related, and a factor is 
added from results of an investigation that it is 
affected by the influence of morals (moral). And, it 
added also about the degree of the burden of PM 
which could be seen clearly from the matrix of PM 
actions (Table 5) and questionnaire results (Table 6) 
(see next page). 
 
Figure 8 Project cost GAP / Score Flow 
 
From Table 6, it could be understood that by 
PM action, an alteration arises in the team,, and the 
value of working, morals, or productivity of a 
project team. It could be reflected by the cost 
GAP/Score. The hypothesis that “as project quality 
and input resources amount vary, the achievement 
value of project income and outgo would be 
influenced by PM actions” is verified under 
narrowly-defined environment.  
(1) 
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Estimated 
work
(2) Project 
management
(3) 
Calculati
on of 
end-of-
work-cost 
(achieve
ment 
value)
Project
management 
Score
(5)  Compare
(4) Cost GAP
(1) assumption 
value
(3)achievement 
value
Measure D
Measure C
Measure B
Measure A
Report mode Content ofcatching-up (follow)
Positivity by
communication
Catching-
up objects
assessment in
cost GAP/
Score
Content 
confirm
type
(All-
member)
1. PM itself 
hearing. 
2.Individual 
report 
1.Technical content, work 
content 
2.content-of participation 
person-individual work
3. SE’s condition 4.In addition to 
this(motivation-maintenance)
It carries out to the 
information sharing 
of the inside and 
outside of a project, 
and a positive.
positivity:◎
All-the 
members 2nd place
Guidance 
type 
(all-
member)
1. PM oneself 
hearing. 
2.Individual 
report 
1.Technical content, work 
content 
2.content-of participation 
person-individual work
Content center of 
work
positivity:○
All-the 
members 1st place
Content 
confirm 
type 
(part)
1. A report is 
leader & SE.
2.Hearing on 
point-in 
question.
1.Technical content, work 
content 
2.Workmanship instruction to a 
leader and SE.
Content center of 
work
positivity:△
leader and 
SE-are 
nominated
3rd place
Guidance 
type 
(part)
1. A report is 
a leader.
1.Workmanship instruction-to-a 
leader.
Content center of 
work
positivity:×
leader 4th place
Table 4 Matrix of PM actions 
 
 Table 5 Questionnaire results on PM by Measure B, C, D 
 
 
Table 6 Result of Fellow-up Questionnaire  
on PM actions 
(high >>> low: ◎→○→△→☓) 
 
*1: Arrangement time is an aggregated value. 
*2: PM, a leader, or the number of times of role 
change by SE 
*3: The aggregated time which PM has spent on the 
catching-up (in order of amount) 
*4: Team productivity is the aggregation of 
individual production of participating SE by 
division of the number of participants. 
Furthermore, the burden of PM has been 
clarified to exist by this investigation. As shown by 
this investigation, despite the fact that the 
catching-up which affect the productivity, and 
information sharing are conducted through Measure 
B, it also suggests that the cost GAP / score of 
Measure A is lower. Based on the questionnaire, we 
have: 
Productivity drive of SE = 
Concentration on work × Working-hour assurance × 
Clarification of roles division × Degree of catch-up 
× Share of work value × Degree of PM burden 
 
5. CONCLUSION 
 
Many discussions have been done on that “Quality 
and manufacturing efficiency are related” in the 
pervious researches. But they are the project 
management practices by maintenance of the 
development practice to the productivity drive of 
SE, or a development tool, PMBOK, etc., and the 
chief aim lies in evasion of troubles or grasp of 
progress. By this research, it is clarified that by 
sharing the project participation sense or value, the 
productivity attained by former practice could be 
improved further. And, the burden placed on PM in 
the systems development for financial institutions 
even if it is a small-scale matter and an enhance 
project appear to be heavy. Although it is easy to 
gaze at the productivity drive of SE’s work, a 
proper PM workload needs to be examined from a 
viewpoint of management quality. 
 
The future task will focus on the examination 
on the influence of PM action, and the value 
sharing with participating SE while collecting data 
continuously. Although the case where a work man 
day exceeds 100 man-months from requirements 
clarification to system testing needs to be 
investigated too, a new practice is needed to be 
N
o.
Questionnaire contents
(Compared with 
Measure A)
¼
less 
than
½
less 
than
¾ 
less 
than
no 
alteration
1
more 
than
1 How was the burden of Measure B? 0 2 2 1 0
2 How was the burden of Measure C? 1 3 0 1 0
3 How was the burden of Measure  D? 4 0 1 0 0
4
How was the 
productivity of Measure 
B?
0 0 0 1 4
5
How was the 
productivity of Measure 
C?
0 1 3 1 0
6
How was the 
productivity of Measure 
D?
0 3 2 0 0
7
How was the amount of 
communication of 
Measure B
0 0 0 2 3
8
How was the amount of 
communications of  
Measure C?
0 1 4 0 0
9
How was the amount of 
communication of 
Measure D?
0 3 2 0 0
10 How were the morals of Measure B? 0 0 0 3 2
11 How were the morals Measure C? 0 2 2 1 0
12 How were the morals of Measure D? 1 3 1 0 0
Arrange
ment 
time
*1
Division 
of roles
*2
Catching
-up
*3
Moral Team 
product
ivity
*4
PM 
burden
Assessmen
in cost
GAP/Score
Content 
confirm type
(All-member)
☓ △ ◎ ○ ○ △ 2st place
Guidance type 
(All-member) △ ○ ○ ◎ ◎ ○ 1st place
Content 
confirm type 
(part)
○ ○ △ △ △ ○ 3st place
Guidance type 
(part) ◎ ◎ ☓ ☓ ☓ ◎ 4st place
 required to verify since there exist difficulties in 
dealing with large cost fluctuation by the same 
method. 
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